GOVERNMENT O F ANDHRA PRADESH

ABSTRACT

RWS&S – Kurnool district- Extension of Agreement time upto 10.08.2018 in respect of the work "CPWS Scheme to Alaganoor and other habitations in Kurnool District" sanctioned under "Special Development Package Grant" with an Est. Cost of Rs. 1450.00.00 Lakhs with liquidated damages of Rs.5,10,342/- Accorded – Orders – Issued.

PANCHAYAT RAJ AND RURAL DEVELOPMENT (RWS.II) DEPARTMENT

G.O.Rt.No.937 **Dt:27-07-2018**

Read the following:-

1. Proc.No.139/SDP/Dy.S.O (3), dt.28.03.2016 of the District Collector, Kurnool.
2. G.O.Ms.No.8, PR&RD (RWS.I) Dept., dated 30-1-2017.
3. From the Chief Engineer-II, RWS &S, Lr.No.AE/ DEE/Special Development Package/Alaganoor/Kurnl/2018, Dt.28.06.2018.

******

ORDER:

In the circumstances reported by the Chief Engineer-II, RWS&S, A.P., Vijayawada in his letter in the reference 3rd read above, Government after careful examination of the proposal hereby accord Extension of Agreement time upto 10.08.2018 with liquidated damages Rs.5,10,342/- in respect of the work "CPWS Scheme to Alaganoor and other habitations in Kurnool District" sanctioned under "Special Development Package Grant" with an Est. Cost of Rs.1450.00 Lakhs vide Proceedings 1st read above.

2. The Engineer-in-Chief, RWS&S, AP, Vijayawada shall take further necessary action in the matter.

3. A copy of this order is available on the Internet can be accessed at www.ap.gov.in/goir.ap.gov.in

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

B.RAMANJANEYULU
SECRETARY TO GOVERNMENT

To
The Chief Engineer-II, RWS &S , AP, Vijayawada.
The Engineer-in-Chief, RWS &S, A.P, Vijayawada.

Copy to :
The OSD to Minister (PR, RD & IT E &C)
The P.S to Principal Secretary (PR&RD)
The District Collector, Kurnool District.
The Superintending Engineer, RWS & S, Kurnool District.
Sf/Sc.

//FORWARDED BY ORDER//

SECTION OFFICER